


AIM

To support realising the That's Me! commitment to open access
through developing an open access strategy and open access

materials.

OUTLINE

That's Mel is governed by the UKRI Open
Access Policy: UKRI open access policy - UKRI.
Open Access refers to the practice of making
scholarly research and academic content freely
available to anyone with internet access. The
approach aims to remove financial, legal,

and technical barriers to accessing research
outputs, enabling a wider dissemination of
knowledge and fostering greater collaboration
and innovation across stakeholders.

Benefits include increased visibility and
impact of researchers, enhanced access and

The project is expected to have 3 phases:

transparency, and accelerated discovery and
innovation. This project will, in the context

of UKRI policy: (1) develop a best practice-
based open access strategy for That's Me!
thatincludes recommendations for tracking
engagement (2) collate That's Me! project
materials (e.g., planning documents, literature
reviews and fieldwork designs); and (3)
prepare best practice open access materials to
be published on the That's Me!/ webpages. The
accessibility, usability and attractiveness of
materials is key.

1. Research open access best practices to draft an evidence-informed strategy.

2. Build aninventory of That's Me! project materials, and preparation for making them
open access (e.qg., quality assurance, metadata points etc)

3. Create best practice open access materials ready for publication.

METHODS AND GUIDING

QUESTIONS

The project will involve analysis of relevant literature, policy and
practice, and creative design. Guiding questions include:

1. Whatis considered best practice in terms making a research
project open access in the context of relevant policy?
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2. What materials does the That's Me! project hold? |
I
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3. How can those materials best be prepared for open access?

OUTCOMES

Draft open access strategy.

2. Inventory of That's Me! project materials, identifying items
for open access.

3. Setof materials ready to be published open access.

INDICATIVE TIMELINE
AND MILESTONES

The table provides indicative expectations as the project
progresses through expected phases. This can be negotiated
with the Research Assistant as relevant to their time commitment
and progress. The period will be scaffolded with support and
engagement opportunities.

Date Activity

June 17 Induction /Best practices research

June 24-July 8 Best practices research/strategy drafting

July 8 Inventory creation/Sharing strategy draft

July 15 Inventory creation

July 22 Creating/sharing exemplar open access
materials

July 29 Delivery of outcomes




